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1.  Originator

Maryellen Corbett

2.  Log Date:

10/31/02

3.  CCR #:

 02-0970  

4. Rev:

—

5.  Tel:

0703

6. Rm #:

2072C

7. Dept.

SED

8. CCR Title: Installation of SQS version 3.4.2.9 for testing at GSFC

9. Originator Signature/Date

Maryellen Corbett     /s/      10/31/02

10.   Class

II

11.  Type:

CCR

12. Need Date: 10/31/2002

13.  Office Manager Signature/Date

Carolyn Whitaker     /s/     10/31/02

14.  Category of Change:
Initial ECS Baseline Doc.

15.  Priority: (If “Emergency”
fill in Block 27).
Emergency

16. Documentation/Drawings Impacted (Review and submit
checklist):
N/A Installation is for testing.  PSR to follow will doc. baseline

17. Schedule
Impact:
          

18.   CI(s) Affected:          

19.  Release Affected by this Change:
6A

20. Date due to Customer:
          

21.  Estimated Cost:
None - Under 100K

22. Source Reference:       NCR (attach)      Action Item    Tech Ref.   GSFC    Other:
          

23.   Problem:  (use additional Sheets if necessary)
Additional testing at GSFC is needed to work on resolution of the ACG pause issue identified in the PVC.  An EOC PSR delivery is
pending resolution of this issue.

File is: sqs3429SgiSyb12_5.tar     on     /net/lemmings/data0/CM_INBOX
checksum is 1397634825     6758400 bytes

24.  Proposed Solution:  (use additional sheets if necessary)
Install SQS 3.4.2.9 at GSFC on g0acg01 using the attached installation instructions for additional testing prior release of the PSR.
Binaries are being made available for download.

25.  Alternate Solution:  (use additional sheets if necessary)
Hold EOC PSR for SQS.

26.  Consequences if Change(s) are not approved:  (use additional sheets if necessary)
Additional or new clues to resolution of ACG pause issue will not be available and PSR scheduled for EOC may be held
unnecessarily.

27.  Justification for Emergency (If Block 15 is “Emergency”):
Installation and delivery are needed ASAP to work resolution of ACG pause issue.

28.  Site(s) Affected: EDF    PVC    VATC   EDC        GSFC  LaRC    NSIDC    SMC   AK   JPL
                                       EOC     IDG Test Cell     Other           
29. Board Comments: 30.  Work Assigned To: 31.  CCR Closed Date:

32.  EDF/SCDV CCB Chair (Sign/Date):   Disposition:  Approved   App/Com.   Disapproved   Withdraw   Fwd/ESDIS ERB

                         Fwd/ECS
33. M&O CCB Chair (Sign/Date):
G. W. Sloan     /s/     10/31/02

  Disposition:  Approved   App/Com.    Disapproved   Withdraw  Fwd/ESDIS ERB

                         Fwd/ECS
34.  ECS CCB Chair (Sign/Date): Disposition:   Approved   App/Com.     Disapproved   Withdraw   Fwd/ESDIS ERB

                        Fwd/ESDIS

CM01JA00 Revised 8/2/02 ECS/EDF/SCDV/M&O


